### TOWN OF KILLINGLY PERMANENT BUILDING COMMISSION

Wednesday, July 6, 2022 7:00 p.m.

Town Meeting Room (In Person)
Killingly Town Hall
172 Main Street
Killingly, CT 06239

### **AGENDA**

- 1. Call of the Meeting and Roll Call
- 2. Citizen Participation

This is an in-person meeting. Public can attend the meeting at the Town Hall. E-mailed public comment will still be accepted and presented at the meeting.

3. Adoption of Minutes:

April 6, 2022

April 18, 2022 (special)

May 4, 2022

May 16, 2022 (special) June 8, 2022 (special)

4. Unfinished Business:

a. KMS Renovation with Addition Project

- 1. Discussion of Board of Education concerns with a Board of Education member and Town Council Liaison to the PBC
- 2. Consideration and action on the approval of the Phase I GMP for Downes Construction
- 3. Consideration and action on the approval of Hygenix, Inc. for abatement project monitoring services under a contract amendment with Antinozzi Associates, P.C.
- b. Westfield Avenue/Community Center Project
  - 1. Consideration and action on Construction Manager At-Risk firms for interviews
- 5. New Business: None
- 6. Other
- 7. Correspondence
- 8. Executive Session Architect interviews under 4a. with discussion.
- 9. Council Member Reports
- 10. Adjournment

### **AGENDA ITEM COVER SHEET**

**ITEM 3: MEETING MINUTES** 

**PREPARED BY:** Mary Bromm, Community Development Administrator

**ITEM SUMMARY:** 

Attached are the minutes for April 6, 2022, April 18, 2022, May 4, 2022, May 16, 2022, June 8, 2022.

### **ACTION REQUESTED AT JULY 6, 2022 MEETING:**

Upon review, approve minutes.

### **SUPPORTING DOCUMENTS:**

Minutes

### **TOWN OF KILLINGLY**

### **Killingly Town Hall** 172 Main Street, Danielson, CT 06239 PERMANENT BUILDING COMMISSION (PBC)

### **MEETING MINUTES** Wednesday, April 6, 2022 7:00 p.m.

1. Call of the Meeting and Roll Call: Chairman Tom Weaver called the meeting to order at 7:00 p.m.

Members Present:

Stewart Rivers, Chairman Thomas Weaver, Kyle Zadora.

**Members Absent:** 

Marcel Lussier, Daniel Toth (both with notification)

Alternate Member Present: Adam Revnolds

Adam Reynolds was seated as a voting member.

Also Present:

Mary Bromm, Community Development Administrator, Kevin Kerttula, Town

Council.

2. Citizens Participation: N/A

- 3. Adoption of Minutes:
  - a. March 6, 2022:

MOTION (1) made by Mr. Zadora SECONDED BY Mr. Reynolds that the Permanent Building Commission approve March 6, 2022 meeting minutes - as presented

**VOICE VOTE: UNANIMOUS:** 

**MOTION CARRIED** 

- 4. Unfinished Business:
  - a. KMS RENNOVATION / ADDITION PROJECT:

Mr. Jeff Anderson of Downes Construction was present to provide an overview. There was discussion on Construction Manager Contracts. Contracts will not be held by the Town of Killingly. Downes Construction has negotiated a project labor agreement with the unions. PBC reviewed the Proposed Labor Agreement [PPLA]. Discussion ensued regarding percentages.

MOTION (2) made by Mr. Reynolds SECONDED BY Mr. Zadora that the Permanent Building Commission approve the Project Labor Agreement with modifications as discussed **VOICE VOTE: UNANIMOUS: MOTION CARRIED** 

There was review of the Request for Proposal [RFP] for the Commissioning Agent. It was noted these types of services ensure high performance energy proficiency.

There was PBC consensus to authorize Mary Bromm to Advertise the RFP. Bids are due back mid-April.

The Downes Construction Team reviewed a portion of the Phase I work relating to the west modular. There was discussion, including but not limited to, removing old underground water and sanitary lines, partial abatement will be necessary; and, although not actually needed as part of this phase of the project - roofing materials will need to be well in advance due to the significant lead time when ordering.

### b. WESTFIELD AVENUE/COMMUNITY CENTER PROJECT:

Mary Bromm noted the Reguest for Purchase [RFP] was advertised. Five proposals were received. The project is not State grant funded therefore there are no restrictions on the interview process. The PBC MN April 6, 2022 Page 2

PBC should interview firms before choosing an architectural firm for the project. Interviews will be on May 4, 2022.

**MOTION (3)** made by Mr. Reynolds SECONDED BY Mr. Zadora that the Permanent Building Commission interview (1) Antinozzi Associates, (2) Friar Architecture, and (3) Quisenberry Arcari Malik Architecture

**VOICE VOTE: UNANIMOUS;** 

**MOTION CARRIED** 

### 5. New Business:

PBC will hold a Special Meeting Monday April 18, 2022, 7:00PM in Room 102. There will be a comprehensive review of Project Plans & Specifications and Project Cost Estimate needing approval prior to a meeting with the State Office of School Construction on April 20, 2022.

6. Other: None

7. Correspondence: None

8. Council Member Report: Kevin Kerttula noted Town Budget review process has begun.

9. Adjournment:

**MOTION (4)** made by Mr. Zadora SECONDED BY Mr. Reynolds that the Permanent Building Commission adjourn at 7:53 PM

VOICE VOTE: UNANIMOUS; MOTION CARRIED

Respectfully submitted, Sherry Pollard Recording Secretary

### **TOWN OF KILLINGLY**

### Killingly Town Hall 172 Main Street, Danielson, CT 06239 PERMANENT BUILDING COMMISSION (PBC)

### MEETING MINUTES SPECIAL MEETING

Wednesday, April 18, 2022, 7:00 PM

1. Call of the Meeting and Roll Call: Chairman Tom Weaver called the meeting to order at 7:00 p.m.

Members Present: Stewart Rivers, Marcel Lussier, Chairman Thomas Weaver, Daniel Toth (by Webex), Adam Reynolds

Member Absent: Kyle Zadora (with notification)

Mr. Reynolds was seated as a voting member.

Also Present: Mary Bromm, Community Development Administrator, Kevin Kerttula, Town Council

- 2. Citizens Participation: N/A
- 3. Unfinished Business:

### a. KMS RENOVATION / ADDITION PROJECT:

Downes Construction & Antinozzi Project Team formally presented KMS Renovation/Addition Project Plans & Specifications and Project Cost Estimate for Phase I work. Reviewed topics included: logistics plan, demolition, site work, abatement, roofing (materials only), fencing & gates, safety, emergency egress, and traffic patterns.

**BUDGET**: Project Team comprehensively provided a comprehensive overview of construction specifications and estimated cost summary.

MOTION (1) made by Mr. Rivers SECONDED BY Mr. Lussier that the Permanent Building Commission approve Phase I Documents - Plans & Specifications and Project Cost Estimate VOICE VOTE: UNANIMOUS;

MOTION CARRIED

4. Adjournment:

**MOTION (2)** made by Mr. Reynolds SECONDED BY Mr. Rivers that the Permanent Building Commission adjourn at 8:15 PM

**VOICE VOTE: UNANIMOUS;** 

**MOTION CARRIED** 

Respectfully submitted, Sherry Pollard Recording Secretary

### **TOWN OF KILLINGLY**

### Killingly Town Hall 172 Main Street, Danielson, CT 06239 PERMANENT BUILDING COMMISSION (PBC)

### MEETING MINUTES Wednesday, May 4, 2022 7:00 p.m.

1. Call of the Meeting and Roll Call: Chairman Tom Weaver called the meeting to order at 7:03 p.m.

Members Present: Marcel Lussier, Stewart Rivers, Chairman Thomas Weaver, Kyle Zadora, Adam

Reynolds

Members Absent: Dan Toth (with notification)

Also Present: Mary Bromm, Community Development Administrator, Maria Calorio\*, Town

Manager, Kevin Kerttula Town Council; Mike Vassar, Killingly Public Schools Director

of Maintenance

MOTION (1) made by Mr. Zadora SECONDED BY Mr. Lussier that the Permanent Building Commission

seat Mr. Reynolds as a voting member

VOICE VOTE: UNANIMOUS; MOTION CARRIED

2. Citizens Participation: None

3. Adoption of Minutes: None

4. Unfinished Business:

### a. WESTFIELD AVENUE/COMMUNITY CENTER RENOVATION PROJECT:

Ms. Bromm stated that the Permanent Building Commission would conduct Architect interviews and negotiations in Executive Session.

**MOTION (2)** made by Mr. Rivers SECONDED BY Mr. Zadora that the Permanent Building Commission inviting Kevin Kerttula, Mike Vassar and Mary Bromm for the purpose of interviewing Architectural Firms (7:05 p.m.)

VOICE VOTE: UNANIMOUS MOTION CARRIED

Maria Calorio\* entered at this point in the meeting (8:40 p.m.)

**MOTION (3)** made by Mr. Rivers SECONDED BY Mr. Lussier that the Permanent Building Commission invite Mary Calorio into Executive Session for the purpose of discussing Architectural firms

VOICE VOTE: 4 YES 1 NO (Adam Reynolds) MOTION CARRIED

The Permanent Building Commission came out of Executive Session at 9:10 p.m.

**MOTION (4)** made by Mr. Zadora SECONDED BY Mr. Lussier that the Permanent Building Commission hire Antinozzi Associates for design services for the Westfield Avenue/Community Center Project

**VOICE VOTE: UNANIMOUS;** 

**MOTION CARRIED** 

PBC MN 05.04.22 Page 2

### b. KMS RENOVATION/ADDITION PROJECT:

Ms. Bromm explained that per the project requirements, all four (4) qualification packages received from Commissioning Services firms would need to be interviewed. Ms. Bromm suggested the special meeting for interviews as Monday, May 16, 2022 beginning at 7:00 p.m. – 20 minute interviews.

**MOTION (5)** made by Mr. Zadora SECONDED BY Mr. Rivers that the Permanent Building Commission request cost proposals and interviews from Consulting Engineering Services, BVH Integrated Services, Sustainable Engineering Solutions LLC, and Colliers

**VOICE VOTE: UNANIMOUS;** 

**MOTION CARRIED** 

Ms. Bromm also stated that there needed to be a 2<sup>nd</sup> special meeting to review and approve the Design Development documents/cost estimate before a State review meeting on May 25, 2022. The meeting will be a joint meeting with the Board of Education and is scheduled for Monday, May 23, 2022 at 7:00 p.m. Signatures from the BOE Chair and the PBC Chair will be needed.

Mr. Vassar reported that a meeting was held with the staff of KMS regarding the project and phasing which was well received. A meeting with the parents has been scheduled for May 31, 2022 with additional information to be determined.

- 5. New Business: None
- 6. Other: None
- 7. Correspondence: None.
- 8. Council Member Report: Mr. Kerttula informed PBC that the budget vote will be on Tuesday, May 10, 2022 at regular polling places.
- 9. Adjournment:

**MOTION (6)** made by Mr. Lussier SECONDED BY Mr. Rivers that the Permanent Building Commission adjourn the meeting at 9:20 p.m.

**VOICE VOTE: UNANIMOUS;** 

**MOTION CARRIED** 

Respectfully submitted,

Mary Bromm Staff Liaison

### TOWN OF KILLINGLY

### Killingly Town Hall 172 Main Street, Danielson, CT 06239 PERMANENT BUILDING COMMISSION (PBC)

### **MEETING MINUTES SPECIAL MEETING**

Monday, May 16, 2022, 7:00 PM

1. Call of the Meeting and Roll Call: Chairman Tom Weaver called the meeting to order at 7:00 p.m.

Members Present: Stewart Rivers, Kyle Zadora, Thomas Weaver, Daniel Toth, Adam Reynolds

Member Absent: Marcel Lussier (with notification)

MOTION (1) made by Mr. Zadora SECONDED BY Mr. Toth that the Permanent Building Commission

seat Mr. Reynolds as a voting member.

**VOICE VOTE: UNANIMOUS;** 

**MOTION CARRIED** 

Also Present: Mary Bromm, Community Development Administrator; Michael Vassar, BOE Director of Operations and Maintenance; David Ferris, Antinozzi Associates; Michael LoSasso (by WebEx), Antinozzi Associates; Dominic Madigan (by WebEx), Downes Construction

- 2. Citizens Participation: N/A
- 3. Unfinished Business:
  - a. KMS RENOVATION / ADDITION PROJECT:

The Permanent Building Commission held interviews with four (4) Commissioning Services firms.

MOTION (2) made by Mr. Rivers SECONDED BY Mr. Zadora that the Permanent Building Commission enter Executive Session to hold and discuss interviews for Commissioning firm inviting Ms. Bromm, Mr. Vassar, Mr. Ferris, Mr. LoSasso and Mr. Madigan. (7:02 p.m.)

VOICE VOTE: UNANIMOUS;

MOTION CARRIED

**MOTION (3)** made by Mr. Rivers SECONDED BY Mr. Zadora that the Permanent Building Commission hire Consulting Engineering Services (CES) (9:13 p.m.)

VOICE VOTE: UNANIMOUS; MOTION CARRIED

Ms. Bromm reminded the Commission of the special joint meeting with the Board of Education on Monday, May 23, 2022 at 7:00 p.m. to review Design Development documents and cost estimate and approval prior to the State meeting on Wednesday, May 25th. A half set of plans were provided for Commission review – passing among members and a full set is in the Community Development Office.

4. Adjournment:

MOTION (4) made by Mr. Revnolds SECONDED BY Mr. Zadora that the Permanent Building

Commission adjourn at 9:16 PM

**VOICE VOTE: UNANIMOUS:** 

**MOTION CARRIED** 

Respectfully submitted,

Mary Bromm Staff Liaison

### TOWN OF KILLINGLY

### Killingly Town Hall 172 Main Street, Danielson, CT 06239 PERMANENT BUILDING COMMISSION (PBC)

### **MEETING MINUTES SPECIAL MEETING**

Wednesday, June 8, 2022, 7:30 PM

12 Call of the Meeting and Roll Call: Chairman Tom Weaver called the meeting to order at 7:40 p.m.

Members Present: Stewart Rivers, Kyle Zadora, Thomas Weaver, Marcel Lussier

Member Absent: Dan Toth and Adam Reynolds (both with notification)

Also Present: Mary Bromm, Community Development Administrator; Michael Vassar, BOE Director of Operations and Maintenance; Kevin Kerttula, Town Council liaison; David Ferris, Antinozzi Associates; Michael LoSasso, Antinozzi Associates; Jeff Anderson, Downes Construction; Dominic Madigan, Downes Construction; Ryan Patrick, Downes Construction

- 2. Citizens Participation: N/A
- 3. Unfinished Business:

### a. KMS RENOVATION / ADDITION PROJECT:

The Permanent Building Commission attended the Design Documents presentation at the Board of Education meeting at 7pm. Commission members discussed the budget in detail, including possible construction savings items.

MOTION (1) made by Mr. Zadora SECONDED BY Mr. Lussier that the Permanent Building Commission approve the Design Development drawings and cost estimate.

VOICE VOTE: UNANIMOUS;

MOTION CARRIED

MOTION (2) made by Mr. Zadora SECONDED BY Mr. Lussier that the Permanent Building Commission approve the Letter of Authorization (LOA) #1 for a total not to exceed \$2,864,058.00 VOICE VOTE: UNANIMOUS; MOTION CARRIED

MOTION (3) made by Mr. Rivers SECONDED BY Mr. Lussier that the Permanent Building Commission award Phase I moving services to Meyer, Inc. totaling \$42,831.50 VOICE VOTE: UNANIMOUS; MOTION CARRIED

Ms. Bromm informed the Commission that letters were forwarded to the Commissioning firms, hiring CES.

### b. WESTFIELD AVENUE/COMMUNITY CENTER PROJECT

MOTION (4) made by Mr. Rivers SECONDED BY Mr. Lussier that the Permanent Building Commission authorizes staff to advertise for Construction Manager At-Risk firms for the project VOICE VOTE: UNANIMOUS; MOTION CARRIED

Ms. Bromm informed the Commission that contracts for architectural/engineering services has been forwarded to Antinozzi Associates for review and signature.

Mr. Kerttula reviewed the Town Council meeting of June 7, 2022.

### 4. Adjournment:

MOTION (5) made by Mr. Lussier SECONDED BY Mr. Zadora that the Permanent Building Commission adjourn at 9:08 PM

**VOICE VOTE: UNANIMOUS;** 

**MOTION CARRIED** 

Respectfully submitted,

Mary Bromm Staff Liaison

### AGENDA ITEM COVER SHEET

ITEM 4(a): KILLINGLY MEMORIAL SCHOOL RENOVATION/ADDITION

**PROJECT** 

**PREPARED BY:** Mary Bromm, CD Administrator

ARCHITECT/ENGINEER: Antinozzi Associates

CONSTRUCTION MANAGER: Downes Construction

COMMISSIONING AGENT: Consulting Engineering Services

### **ITEM SUMMARY:**

At the last Board of Education meeting, the Superintendent reviewed the Design Development cut list with members in a conversation related to possible BOE funding of project items outside of the project. Varying levels of concern were expressed among some members. A discussion with a BOE member (not known at the time of this writing) will be held to review the concerns with the PBC.

Downes Construction will attend the meeting to review and seek approval of the Phase I GMP (guaranteed maximum price). This number is still being calculated and will be available at the meeting. It will include the contracts awarded/prices approved at your last meeting AND a price for the gear switch – an item that is expected to take over 50 weeks for delivery.

A firm needs to be hired to monitor the abatement activities starting soon at KMS. Generally, the environmental firm for the project completes this task for an extra fee completed through the architectural contract. I have attached the proposal for Hygenix for your review and approval. Antinozzi Associates will be at the meeting to answer any questions you may have.

I will also provide an update on the project to date.

### **ACTION REQUESTED AT THE JULY 6, 2022 MEETING:**

### **SUPPORTING DOCUMENTS:**

Amendment to the Professional Services Agreement for Antinozzi Associates



PHASE I			1			
	DOWNES GMP AMENDMENT #01		\$	4,083,325	<u></u>	4 002 221
PHASE II					\$	4,083,325
	DOWNES DD BUDGET (UPDATED)					
01 00 00	Project Requirements	DCC	\$	1,068,800		
	Cast - in - Place Concrete	TBD	\$	742,351		
	Unit Masonry	TBD	\$	1,422,465		
05 00 00	•	TBD	\$	1,365,051		
	Woods & Plastics	TBD	\$	829,533		
	Insulation, AVB	TBD		156,362		
	Exterior Metal Panels	TBD	\$ \$	93,080		
	Roofing System	TBD	\$	56,710		
	Fireproofing, Stopping & Sealants	TBD	č	132,083		
	Expansion Control	TBD	\$ \$	50,508		
	Doors, Frames & Hardware	TBD	\$	267,833		
	Entrances Storefront, Curtainwalll & Windows		\$	638,204		
		TBD	\$	664,208		
09 00 00	Gypsum Drywall Assemblies	TBD	\$			
		TBD =	_ ÷	1,242,403		
	Specialties		\$	358,517		
	Equipment	TBD	\$	532,272		
	Furnishings	TBD	\$	181,605		
	Special Construction	TBD	\$	7,083		
	Elevators	TBD	\$	170,860		
	Fire Suppression	TBD	\$	509,280		
	Plumbing	TBD	\$	542,028		
23 00 00		TBD	\$	5,840,375		
	Electrical, T/D, Fire Alarm, Security	TBD	\$	2,507,416		
31 00 00	Sitework	TBD	\$	2,478,881	ć	24 057 000
	2 16166		IOTAL	RADE COST	è	21,857,908
F0/	2nd Shift Superintendent				<u>⊅</u>	175,000
5%	Design & Estimating Contingency				\$	1,101,645
3%	Construction Contingency				\$	694,037
4%	Escalation (Bid Contingency)				\$	953,144
	General Conditions & Staffing (Phase 2 Remain	ing Only)			\$	1,468,075
0.75%	General Liability Insurance				\$	200,674
	Builder's Risk Insurance					By Owner
	Local Building Permit					N/R
0.70%	CM Payment & Performance Bond				\$	187,353
1.15%	CM Fee				\$	306,335
			TOTAL CONSTRU	CTION COST	\$	31,027,495
	SUGGESTED COST MANAGEMENT SAVINGS				\$	(1,748,193
	TOTA	AL CONSTRUCTI	ON COST w/ COST MANAGEME	NT SAVINGS	\$	29,279,302
	OWNER SOFT COSTS				\$	4,486,612
	Downes Preconstruction & Procurement				\$	65,295
0.00026	State Education Fund				\$	7,968
	REDUCED FF&E & TECHNOLOGY BUDGET				\$	(180,000
	TOTAL SOFT COST		TOTAL	SOFT COST	\$	4,379,875
			TOTAL PR	OJECT COST	\$	33,659,177
			APPROVE	D FUNDING	\$	34,000,000
			OVER / (UNDER) APPROVE	D FUNDING	\$	(340,823

### A.1.1.2 - GUARANTEED MAXIMUM PRICE

KILLINGLY MEMORIAL SCHOOL STATE PROJECT NO.: 069-0069-RNV EXHIBIT A1 - GMP - ATTACHMENT #01 06/29/22



Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, allowances, contingencies, alternates, the Construction Manager's Fee, and other items that comprise the Guaranteed Maximum Price.

	the Guaranteed Maximum Price.	GMP	_	Total Value as of		
NUMBER	DESCRIPTION	CONTRACTOR	CURRENT CONTRACT	This Amendment #1	_	
			Dated 10/19/2021	Total w/Alternates	-	this Amendment (GMP)
	PHASE 1 / INVITATION TO BID 1 TRADE PACKAGES					
015000	PROJECT REQUIREMENTS	Downes		\$ 249,		\$ 249,19
1.2.1	DEMOLITION & HAZMAT	AAIS		\$ 1,888,		\$ 1,888,77
1.7.1	ROOFING SYSTEM	Young Developers		\$ 758,093	77 \$	758,093.7
1.26.1	ELECTRICAL ENABLING (MWBE)	Net Services		\$ 101,	300	\$ 101,500
1.31.1	SITE LOGISTICS ENABLING.(SBE)	Mather Corporation		\$ 579,	000	\$ 579,00
	PHASE 2 / INVITATION TO BID 2 TRADE PACKAGES					
	Not yet bid	TBD				
ALLOW	PRE-PURCHASE SWITCHGEAR DUE TO LEAD TIME			\$ 110,	000 5	\$ 110,000
ALLOW	MATERIALS TESTING & INSPECTIONS FOR PHASE 1			\$ 5,0	000	\$ 5,00
ALLOW	OFF HOURS SUPERVISION			\$	\$	<b>&gt;</b>
ALLOW	PROTECT/RELOCATE IRRIGATION SYSTEM IN FIELD			\$ 7,	500 \$	\$ 7,50
ALLOW	EVERSOURCE GAS METER LOCATION CHANGE			\$ 10,	000 \$	\$ 10,00
	TRADE PACKAGE TOTAL			\$ 3,709,0	065 \$	3,709,06
0.026%	STATE EDUCATION FEE			\$ 964	.36	964.3
	BUILDING PERMIT FEE			Assume Wai	/ed	Assume Waive
	GENERAL CONDITIONS	Downes	\$ 1,319,005	\$ 149,	270 !	\$ 1,468,075.0
0.75%	GENERAL INSURANCE	Downes		\$ 30,443	24 \$	\$ 30,443.2
0.70%	CM P & P BONDS	Downes		\$ 28,426	.80 \$	\$ 28,426.8
0.00%	BUILDERS RISK			BY OW	IER	BY OWNE
3.00%	CONTINGENCY - (CM USE)	Downes		\$ 118,931	.08 \$	118,931.0
1.15%	CMR FEE	Downes		\$ 46,	124	\$ 46,424.3
	LUMP SUM PRECONSTRUCTION SERVICES	Downes	\$ 42,120		5	\$ 42,120.0
	LUMP SUM PROCUREMENT SERVICES	Downes	\$ 23,175		5	\$ 23,175.0
		TOTALS:	\$ 1,384,300	\$ 4,083,324.5	9	\$ 5,467,624.59

### A.1.1.5 - ALTERNATES

KILLINGLY MEMORIAL SCHOOL EXHIBIT A1 - GMP - ATTACHMENT #02 06/29/22 DOWNES CONSTRUCTION COMPANY CONSTRUCTION MANAGER

### Alternate #1 EPDM Roof Thickness

NUMBER	DESCRIPTION	~	CONTRACTOR	Alternate #1	
1.7.1	Roofing		Young Developers	\$ (26,546.23)	
	9	TRADE PACKAGE TOTAL		\$ (26,546)	
0.026%	STATE EDUCATION FEE			Calculated in GMP	
	BUILDING PERMIT FEE			Calculated in GMP	
0.75%	GENERAL INSURANCE			Calculated in GMP	
0.70%	CM P & P BONDS			Calculated in GMP	
0.00%	BUILDERS RISK			Calculated in GMP	
4%	CONTINGENCY - (CM Construction - GMP)			Calculated in GMP	
1.15% CM	CMR FEE	-		Calculated in GMP	
			TOTALS:	Calculated in GMP	w/GMP

Alternate #2 New Suspended Ceiling at Existing Classrooms (DEMO ONLY)

NUMBER	DESCRIPTION	CONTRACTOR	Alternate #2	
1.2,1	DEMO & HAZMAT	AAIS	\$ 54,600.00	
	TRADE PACKAGE TOTAL		\$ 54,600	
0.026%	STATE EDUCATION FEE		\$ 14	
	BUILDING PERMIT FEE		Waived	
	GENERAL CONDITIONS (Not including Bond & Insurance)			
0.75%	GENERAL INSURANCE		\$ 475	
0.70%	CM P & P BONDS		\$ 446	
0.00%	BUILDERS RISK		BY OWNER	
4%	CONTINGENCY - (CM Construction - GMP)		\$ 2,029	
1.15%	CMR FEE		\$ 662	
			\$	
		TOTALS:	\$ 58,226	TBD

Alternate #3 Secure Main Office Entrance & Associated Main Office Renovations (DEMO ONLY)

NUMBER	DESCRIPTION	CONTRACTOR	Alt	ternate #3	
1.2.1	Demo & HAZMAT	AAIS		15,550.00	
	TRADE PACKAGE TOTAL		\$	15,550	
0.026%	STATE EDUCATION FEE		\$	4	
	BUILDING PERMIT FEE			Waived	
	GENERAL CONDITIONS (Not including Bond & Insurance)				
0.75%	GENERAL INSURANCE		\$	182	
0.70%	CM P & P BONDS		\$	170	
0.00%	BUILDERS RISK			BY OWNER	
4%	CONTINGENCY - (CM Construction - GMP)		\$	642	
1.15%	CMR FEE		\$	190	
			\$		
		TOTALS:	\$	16,739	TBD

Alternate #4 Existing Steam Pipe Insulation

NUMBER	DESCRIPTION	CONTRACTOR		Alternate #3	
1.2.1	Demo & HAZMAT	AAIS		175,000.00	
	TRADE PACKAGE TOTAL		\$	175,000	
0.026%	STATE EDUCATION FEE		\$	46	
	BUILDING PERMIT FEE			Waived	
	GENERAL CONDITIONS (Not including Bond & Insurance)				
0.75%	GENERAL INSURANCE		\$	1,378	
0.70%	CM P'& P BONDS		\$	1,295	
0.00%	BUILDERS RISK		1	BY OWNER	
4%	CONTINGENCY - (CM Construction - GMP)		\$	6,305	
1.15%	CMR FEE		\$	2,116	
			\$		
		TOTALS:	\$	186,141	TBD

### Alternate #5 Trailer Location

NUMBER	DESCRIPTION	CONTRACTOR	Alte	ernate #3	
1.26.1	Electrical Enabling	Net Services		9,000.00	
1.31.1	Site Enabling	Mather Corporation		10,000.00	
	TRADE PACKAGE TOTAL		\$	19,000	
0.026%	STATE EDUCATION FEE		\$	5	
	BUILDING PERMIT FEE		Waived		
	GENERAL CONDITIONS (Not including Bond & Insurance)				
0.75%	GENERAL INSURANCE		\$	208	
0.70%	CM P & P BONDS		\$	194	
0.00%	BUILDERS RISK			BY OWNER	
4%	CONTINGENCY - (CM Construction - GMP)		\$	764	
1.15%	CMR FEE		\$	232	
			\$	-	
		TOTALS:	\$	20,404	REJECTED

ALTERNATES INDICATED AS TBD SHALL BE CONSIDERED TO BE DETERMINED WITHIN SIXTY (60) DAYS OF AMENDMENT DATE. SEE ASSUMPTIONS AND QUALIFICATIONS.

### A.2.3.1 - SUBSTANTIAL COMPLETION

KILLINGLY MEMORIAL SCHOOL EXHIBIT A1 - GMP - ATTACHMENT #03 06/29/22


### DOWNES CONSTRUCTION COMPANY CONSTRUCTION MANAGER

Article 1.4 of A133 Agreement is herby revised by this GMP Amendment.

The Substantial Completion date is August 12, 2024 subject to the terms and conditions of the contract and this GMP Amendment.

If the Construction Manager is delayed by supply chain shortages, significant price increases for materials, tarrifs, unusual delay in deliveries or other causes related to the after effects of the COVID-19 Pandemic, the Construction manager shall be entitled to an equitable adjustment in contract time and

LINGLY ME	EMORIAL SCHOOL		TOWN	OF KILLINGLY	PRELIM. BASELINE SCHE
Act ID	Description	Orig Dur	Early Start	Early Finish	2025 2025 2004
ECONST	RUCTION				
PRE170	Final Schematic Design	25d	05OCT21	08NOV21	Final Schematic Design
PRE140	CM Selection	5d	18OCT21 *	22OCT21	ICM Selection
PRE160	Schematic Design, Budget and Reconcile	22d	09NOV21	08DEC21	Schematic Design, Budget and Reconcile
PRE200	Preparation of Design Development Documents	125d	09NOV21	29APR22	Schematic Design, Budget and Reconcile Preparation of Design Development Documen s Town SD Budget Presentation
PRE120	Town SD Budget Presentation	1d	09DEC21	09DEC21	Town SD Budget Presentation
PRE260	Town SD Budget Approval	4d	10DEC21	15DEC21	I Town SD Budget Approval
PRE180	OSCGR SDR Meeting	0	15DEC21		SCGR SDR Meeting
PRE126	OSTA Submission/Review	25d	28MAR22 *	29APR22	OSTA Submission/Review
PRE127	Planning Submission/Approval	40d	28MAR22	20MAY22	Planning Submission/Approval
PRE030	Phase 1 - Drawings Complete	0	04APR22		Planning Submission/Approval Phase 1 - Drawings Complete
PRE040	Phase 1 - Budget & Approvels	15d	04APR22	22APR22	Phase 1 - Budget & Approvals
PRE130	PH 1 Bid Documents for PCR Complete	10d	07APR22	20APR22	
PRE250	Phase 1 PCR Checklist Development/Completion	10d	07APR22	20APR22	© PH 1 Sid Documents for PCR Complete  Phase 1 PCR Checklist Development/Completion
PRE150	OSCGR PCR Phase 1 Meeting	1d	20APR22*	20APR22	OSCGR PCR Phase 1 Meeting
PRE060	Phase 1 - PCR Target / Approvel to Bid	7d	25APR22	03MAY22	Phase 1 - PCR Target / Approval to Bid  DD Budget & Reconciliation
PRE115	DD Budget & Reconciliation	15d		20MAY22	DD Budget & Reconciliation
PRE117	Preparation of 95% Construction Documents	85d	-	29AUG22	Preparation of 95% Construction Documents
PRE210	Town DD Budget Approval	16		23MAY22	Town DD Budget Approvat
PRE116	OSCGR DDR Meeting	1d	25MAY22 *	25MAY22	OSCGR DDR Meeting
				-	CD Rudget & Reconciliation
PRE020	CD Budget & Reconciliation	15d		19SEP22	CD Budget & Reconciliation  BPCR Checklist Development/Completion
PRE110	PCR Checklist Development/Completion	10d		26SEP22	Town CD Burloot Approval
PRE080	Town CD Budget Approval	5d	20SEP22	26SEP22 26SEP22	I Town CD Budget Approval PH 2 Bid Documents for PCR Complete OSCGR PCR Meeting
PRE100	PH 2 Bid Documents for PCR Complete				A OCCUPANTAL AND A CONTRACT AND A CO
PRE220	OSCGR PCR Meeting	0	Chinese Co. C. Social repair	26SEP22	OSCGR PCR Mediand
PRE230	PCR Follow-Up / Bid Documents Complete	5d	Taxon reterritorescher Ar.	03OCT22	PCR Follow-Up / Bid Documents Complete Stamped Sets for Permit Completed
PRE050	Stamped Sets for Permit Completed	Sd		10OCT22	
PRE090	100% CDs Complete For Bid	0	040CT22	-	▶ 100% COs Complete For Bid
PRE240	OSCGR Approvel To Bid Letter	0	040CT22		OSCGR Approval To Bid Letter
PRE070	Town of Killingly Permit Review	20d	11OCT22	07NOV22	□ Town of Killingly Permit Review
Act ID	Description	Orig Dur	Easty Start	Early Finish	201 202 202 202
BID045	CM Finalize PH1 Bid Documents	10a		15APR22	I CM Finalize PH1 Bid Document
3ID035	PH11 - Advertisement for Trade Bids	3d	04MAY22	C6MAY22	PH1 - Advertisement for Trade Bids
3ID060	PH1 - Bld Period w/ Addenda	20d	-	31MAY22	PH1 - Bid Period w/ Addends
3ID065	PH1 - Scope Review	5d		07JUN22	PH1 • Scope Review
3ID070	PH1 - LOA Approval	- 50 - 6d		08JUN22	PH1 - LOA Approval
3(D090	PH1 - GMP Davelopment		01JUN22	28JUN22	PH1 - GMP Development
3ID 110	PH1 - NTP Trades	35		13JUN22	PH1 - NTP Trades
BID 100		5d		06JUL22	PH1 - GMP Approval by Town
BID 120	PH1 - GMP Approval by Town PH1 Switchgear Early Release			20JUL22	B PH1 Switchgear Early Release
SID010	CM Finalize PH2 Bid Documents		D6SEP22	26SEP22	CM Finalize PH2 Bid Documents
3ID010	PH 2 Advertisement for Trade Sids	-	DISEP22 DIOCT22	060CT22	PH 2 Advertisement for Trade Rids
BID030	PH 2 Bid Period w/ Addenda		040CT22	310CT22	■ PH 2 Bid Period w/ Addenda ■ PH 2 Scope Review
3ID040	PH 2 Scope Review		01NOV22	21NQV22	PH 2 Scope Review
BID050	PH 2 GMP Development		15NOV22	28NOV22	PH 2 GMP Development
3ID 140	PH 2 GPM Approval by Town		30NOV22	06DEC22	PH 2 GMP Development PH 2 GPM Approval by Town
BID 150	PH2 - NTP Trades		07DEC22	13DEC22	PH2 - NTP Trades



CON145	PH2B Punch-List	15d	01DEC23	21DEC23	PH2B Punch-List
CON136	PH2B CO for Addition	5d	15DEC23	21DEC23	#PH2B CO for Addition
CON135	PH2B FF&E Addition	5d	26DEC23	01JAN24 *	PH2B FF&E Addition
PHASES 3, 4	5, 6 RENOVATION				
CON140	Corridor MEPFP Roughing - Phased	199d	27MAR23	01JAN24	Comdor MEPFP Roughi
CON350	PH3A School Move	2d	01MAY23*	02MAY23	PH3A School Move
CON330	PH3A HAZMAT Removel	10d	03MAY23 *	16MAY23	PH3A HAZMAT Removal
CON029	PH3A Cafeteria Renovations/TCO	70d	17MAY23	23AUG23	
CON001	>>>LAST DAY OF SCHOOL 2022/2023<<<	0	15JUN23*		
CON370	PH3B School Move	25	15JUN23*	16JUN23	PH3B School Move
CON030	PH38 HAZMAT Removel	7d	19JUN23 *	27JUN23	
CON111	PH4 HAZMAT Removel	15d	19JUN23	10,101,23	PH4 HAZMAT Removal
CON031	PH 3B Main Office/Adjacent Renovations/TCO	40d	28JUN23*	23AUG23	PH 3B Main Office/Adjacent Rend
CON040	PH 4 Interior Renovation/TCO	123d	11JUL23	29DEC23	PH 4 Interior Renovation Install New Switchgeer and Chang
CON360	Install New Switchgear and Changeover	15d	03AUG23	23AUG23	In Install New Switchgear and Change
Act ID	Description	Orig Dur	Early Start	Early Finish	2021 2022 2023 2024
CON220	>>>FULL STAFF RETURNS TO BUILDING 2023/2024<<<	0	23AUG23*		♦>>>FULL STAFF RETURNS TO
CON210	>>>FIRST DAY OF SCHOOL 2023/2024<<<	0	28AUG23 *	1	\$\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\
CON055	PH5 School Move	2d	26DEC23*	27DEC23	PHS School Maye
CON045	PH56 HAZMAT Removal	15d	01JAN24	19JAN24	PH56 HAZMAT Remov
CON050	PH5 / 6 Interior Renovation	135d	22JAN24	29JUL24	PH5/6 to
CON065	PH5B Demo Modular	15d	15APR24*	03MAY24	I a Luop Delin inc
CON600	>>>LAST DAY OF SCHOOL 2023/2024<<<	0	14JUN24*		o>>>LAST D
CON075	Final Completion All Trades/Punch-List	10d	30JUL24	12AUG24	■ Final Co
CON530	Substantial Completion	0		12AUG24	o Substar
CON490	<< FINAL CO FOR RENOVATIONS>>	5d	13AUG24	19AUG24	1 < <final< td=""></final<>
CON580	Owner FF&E and Technology	100	13AUG24	26AUG24	DOwner
CON630	Finel Completion Closeout Manuals and As-Builts	40d	20AUG24	140CT24	Fine
CON590	Owner Move	5d	22AUG24	28AUG24	Owner
CON610	>>>FIRST DAY OF SCHOOL 2024/2025<<<	1d	28AUG24 *	28AUG24	>>>FIR
CON640	Project Complete	Ô		140CT24	i Pro
STEWORK					
CON025	Site Improvements - 2023	90d	17APR23 *	21AUG23	Site Improvements - 2023
CON500	Finel Site Improvements - 2024	120d	04MAR24*	19AUG24	Final Sit
CON510	>>>>FINAL CO FOR PROJECT<<<<	0		19AUG24	<b>♦&gt;&gt;&gt;&gt;F</b> I

Start date	05OC 121
Finish date	140CT24
Data date	05OCT21
Run date	01JUL22
Page number	5A
Primavera	Systems, Inc.

_	
-	DOWNES
-	. Carrett

THE KELLINGLY MEMORIAL SCHOOL RENOVATION AND ADDITION BROJECT ANTINOZZIARBOCIATES - ARCHITECT

Date	Revision	Checked	Approved	
30JUN22	GMP	JA	JA	
		_		

### A.3.1.2 - SPECIFICATIONS

KILLINGLY MEMORIAL SCHOOL

EXHIBIT A1 - GMP - ATTACHMENT #04 06/29/22

The Guaranteed Maximum Price is based upon the following Specifications:

Specifications Prepared By Antinozzi & Associates and their consultants:

### Division/Spec

Division 1 General Requirements 11000 Summary	3/28/2022 3/28/2022 3/28/2022	0	
			Bid Set Vol 1
12100 Allowances		0	Bid Set Vol 1
12200 Unit Prices	3/28/2022	0	Bid Set Vol 1
12300 Alternates	3/28/2022	0	Bid Set Vol 1
12500 Substitution Procedures	3/28/2022	0	Bid Set Vol 1
12600 Contract Modification Procedures	3/28/2022	o	Bid Set Vol 1
12900 Payment Procedures	3/28/2022	o	Bid Set Vol 1
13100 Project Management and Coordination	3/28/2022	0	Bid Set Vol 1
13200 Construction Progress Documentation	3/28/2022	ō	Bid Set Vol 1
13233 Photographic Documentation	3/28/2022	o	Bid Set Vol 1
13300 Submittal Procedures	3/28/2022	. 0	Bid Set Vol 1
13516 Alteration Project Procedures	3/28/2022	0	Bid Set Vol 1
14000 Quality Requirements	3/28/2022	o	Bid Set Vol 1
15000 Temporary Facilities and Controls	3/28/2022	0	Bid Set Vol 1
15723 Temporary Storm Water Pollution Control	3/28/2022	0	Bid Set Vol 1
16000 Product Requirements	3/28/2022	o	Bid Set Vol 1
17300 Execution	3/28/2022	.0	Bid Set Vol 1
17419. Construction Waste Management and Disposal	3/28/2022	0	Bid Set Vol 1
17700 Closeout Procedures	3/28/2022	0	Bid Set Vol 1
17823 Operation & Maintenance Data	3/28/2022	0	Bid Set Vol 1
17839 Project Record Documents	3/28/2022	0	Bid Set Vol 1
17900 Demonstration & Documents	3/28/2022	0	Bid Set Vol 1
18113 Volatile Organic Compound (VOC) Limits for Adhesives, Sealants, Paints and Coatings	3/28/2022	0	Bid Set Vol 1
18119 Construction IAQ Management	3/28/2022	0	Bid Set Vol 1
Division 2 Existing Conditions	3/28/2022		
28213 Hazardous Materials Specifications	3/28/2022	0	Bid Set Vol 2
24113 Site Demolition	3/28/2022	0	Bid Set Vol 2
24116 Structure Demolition	3/28/2022	0	Bid Set Vol 2
24119 Selective Demolition	3/28/2022	0	Bid Set Vol 2
Division 3 Concrete	3/28/2022		
30559 Penetrating Colloidal Silica Concrete Treatments	3/28/2022	0	Bid Set Vol 2
Division 5 Metals	3/28/2022		
54000 Cold-Formed Metal Framing	3/28/2022	0	Bid Set Vol 2
Division 6 Woods, Plastics, and Composites	3/28/2022		
61053 Miscellaneous Rough Carpentry	3/28/2022	0	Bid Set Vol 2
61600 Sheathing	3/28/2022	0	Bid Set Vol 2
Division 7 Thermal and Mositure Protection	3/28/2022		
72100 Thermal Insulation	3/28/2022	0	Bid Set Vol 2
72726 Fluid-Applied Membrane Air Barriers	3/28/2022	0	Bid Set Vol 2
75216 Styrene-Butadiene-Styrene Modified Bituminous Membrane Roofing	3/28/2022	0	Bid Set Vol 2
75323 Ethylene-Propylene-Diene-Monomer (EPDM) Roofing	3/28/2022	0	Bid Set Vol 2
76200 Sheet Metal Flashing and Trim	3/28/2022	0	Bid Set Vol 2
77100 Roof Specialties	3/28/2022	0	Bid Set Vol 2
77200 Roof Accessories	3/28/2022	0	Bid Set Vol 2
79200 Joint Sealants	3/28/2022	0	Bid Set Vol 2
Division 9 Finishes	3/28/2022		
92216 Non-Structural Metal Framing	3/28/2022	0	Bid Set Vol 2
92900 Gypsum Board	3/28/2022	0	Bid Set Vol 2
Division 22 Plumbing	3/28/2022		
220500 Common Work Results for Plumbing	3/28/2022	0	Bid Set Vol 2

**DOWNES CONSTRUCTION COMPANY** 

CONSTRUCTION MANAGER

220553 Identification for Plumbing Piping and Equipment	3/28/2022	0	Bid Set Vol 2
220719 Plumbing Pipe Insulation	3/28/2022	0	Bid Set Vol 2
Division 23 HVAC	3/28/2022		
230500 Common Work Results for HVAC	3/28/2022	0	Bid Set Vol 2
230529 Hangers and Supports for HVAC Pipe and Equipment	3/28/2022	0	Bid Set Vol 2
230553 Identification for HVAC Piping and Equipment	3/28/2022	0	Bid Set Vol 2
230719 HVAC Piping Insulation	3/28/2022	0	Bid Set Vol 2
231123 Natural Gas Piping	3/28/2022	0	Bid Set Vol 2
Division 26 Electrical	3/28/2022		
260500 Common Work Results for Electrical	3/28/2022	0	Bid Set Vol 2
260526 Grounding and Bonding for Electrical Systems	3/28/2022	0	Bid Set Vol 2
260529 Hangers and Supports for Electrical Systems	3/28/2022	0	Bid Set Vol 2
260553 Electrical Identification	3/28/2022	0	Bid Set Vol 2
Division 31 Earthwork	3/28/2022		
312316 Earthwork (Site)	3/28/2022	0	Bid Set Vol 2
312316.26 Rock Excavation	3/28/2022	0	Bid Set Vol 2
312333 Trenching	3/28/2022	0	Bid Set Vol 2
312500 Erosion and Sediment Control	3/28/2022	0	Bid Set Vol 2
Division 32 Exterior Improvements	3/28/2022		
321123 Processed Aggregate Base	3/28/2022	0	Bid Set Vol 2
321216 Bituminous Concrete Pavement and Markings	3/28/2022	0	Bid Set Vol 2
321313 Portland Cement Concrete Pavement	3/28/2022	0	Bid Set Vol 2
Division 33 Utilities	3/28/2022		
333000 Sanitary Sewer	3/28/2022	0	Bid Set Vol 2
334000 Storm Drainage	3/28/2022	0	Bid Set Vol 2

### **A.3.1.3 - DRAWINGS**

KILLINGLY MEMORIAL SCHOOL EXHIBIT A1 - GMP - ATTACHMENT #05 06/29/22 DOWNES CONSTRUCTION COMPANY

CONSTRUCTION MANAGER

The Guaranteed Maximum Price is based upon the following Drawings: Specifications Prepared By Antinozzi & Associates and their consultants:

Drawing No.	Drawing Title	Revision	Drawing Date	Set Name
	General COVER CLIEFT		2/20/2022	6
	COVER SHEET	0	3/28/2022	Cover
-INFO-1	DRAWING LIST, ABBREVIATIONS, GRAPHICS LEGEND, GENERAL NOTES	0	3/28/2022	Info
L-1A	SITE LOGISTICS (PREPARED BY DOWNES)	0	4/29/2022	Site Logistics
	PHASING	0	2/20/2022	Interior Dispring
7-1	INTERIOR PHASING - Phase 1 & 2 (PREPARED BY DOWNES)	0	3/28/2022	Interior Phasing
· - 2	INTERIOR PHASING - Phase 4 (PREPARED BY DOWNES)	0	3/28/2022	Interior Phasing
· - 3	INTERIOR PHASING - Phase 5 & 6 (PREPARED BY DOWNES CIVIL	0	3/28/2022	Interior Phasing
-100	PROPERTY SURVEY	0	3/28/2022	Civil
C-101	PHASE 1 - SITE PREPARATION AND DEMOLITION PLAN	0	3/28/2022	Civil
C-102	PHASE 1 - UTILITY PLAN	0	3/28/2022	Civil
C-301	SITE DETAILS	0	3/28/2022	Civil
C-302	KILLINGLY MEMORIAL SCHOOL EXPANSION AND RENOVATION HAZMAT	0	3/28/2022	Civil
Z-100	EXISTING TUNNEL LEVEL FLOOR PLAN - HAZARDOUS MATERIAL ABATEMENT	0	3/28/2022	Demolition and Abatement
IZ-100 IZ-101	EXISTING LOWER LEVEL FLOOR PLAN - HAZARDOUS MATERIAL ABATEMENT	0	3/28/2022	Demolition and Abatement
1Z-101 1Z-102	EXISTING HAIN LEVEL FLOOR PLAN - HAZARDOUS MATERIAL ABATEMENT	.0	3/28/2022	Demolition and Abatement
łZ-103	EXISTING UPPER MECHANICAL LEVEL FLOOR PLAN - HAZARDOUS MATERIAL ABATEMENT DEMOLITION	0	3/28/2022	Demolition and Abatement
D-100	LOWER LEVEL DEMOLITION PLAN	1	5/24/2022	Demolition and Abatement
D-101.1	MIDDLE LEVEL DEMOLITION PLAN	1	5/24/2022	Demolition and Abatement
.D-101.2	PARTIAL ENTRY LEVEL DEMOLITION PLAN	1	5/24/2022	Demolition and Abatement
D-101.3	PARTIAL ENTRY LEVEL DEMOLITION PLAN	1	5/24/2022	Demolition and Abatement
D-1R1.1	PARTIAL ROOF DEMOLITION PLAN	0	3/28/2022	Demolition and Abatement
D-1R1.2	PARTIAL ROOF DEMOLITION PLAN	0	3/28/2022	Demolition and Abatement
D-200	LOWER LEVEL REFLECTED CEILING DEMOLITION PLAN	0	3/28/2022	Demolition and Abatement
D-201.1	MIDDLE LEVEL REFLECTED CEILING DEMOLITION PLAN	0.	3/28/2022	Demolition and Abatement
D-201.2	PARTIAL ENTRY LEVEL REFLECTED CEILING DEMOLITION PLAN	0	3/28/2022	Demolition and Abatement
.D-201.2	PARTIAL ENTRY LEVEL REFLECTED CEILING DEMOLITION FLAN	0	3/28/2022	Demolition and Abatement
D-201.3	ARCHITECTURAL	O	3/20/2022	Demoncion and Abatement
A-1R1.1	PARTIAL ROOF PLAN	0	3/28/2022	Architectural
A-1R1.2	PARTIAL ROOF PLAN	0	3/28/2022	Architectural
		0	3/28/2022	Architectural
A-1R1.3	PARTIAL ROOF PLAN	0		
A-580	ROOF DETAILS		3/28/2022	Architectural
A-581	ROOF DETAILS	0	3/28/2022	Architectural
	STRUCTURAL		2 (20 (2022	61
-000	GENERAL NOTES	0	3/28/2022	Structural
DI 000 4	PLUMBING	0	2/20/2022	Discorbin-
PI-099.1	PLUMBING INSULATION - PARTIAL TUNNEL PLAN	0	3/28/2022	Plumbing
PI-099.2	PLUMBING INSULATION - PARTIAL TUNNEL PLAN PLUMBING DEMOLITION	0	3/28/2022	Plumbing
DP-100	PLUMBING DEMOLITION LOWER LEVEL FLOOR PLAN	1	5/24/2022	Demolition and Abatement
DP-101.1	PLUMBING DEMOLITION MIDDLE LEVEL FLOOR PLAN	1	5/24/2022	Demolition and Abatement
DP-101.2	PLUMBING DEMOLITION PARTIAL ENTRY LEVEL FLOOR PLAN	1	5/24/2022	Demolition and Abatement
DP-101.3	PLUMBING DEMOLITION PARTIAL ENTRY LEVEL & UPPER MECHANICAL LEVEL PLANS MECHANICAL DEMOLITION	1	5/24/2022	Demolition and Abatement
DM-099.1	MECHANICAL DEMOLITION PARTIAL TUNNEL PLAN	0	3/28/2022	Demolition and Abatement
DM-099.2	MECHANICAL DEMOLITION PARTIAL TUNNEL PLAN	0	3/28/2022	Demolition and Abatement
DM-100	MECHANICAL DEMOLITION LOWER LEVEL FLOOR PLAN	0	3/28/2022	Demolition and Abatement
DM-100.1	MECHANICAL DEMOLITION ENLARGED BOILER ROOM PLAN	0	3/28/2022	Demolition and Abatement
DM-100.1	MECHANICAL DEMOLITION MIDDLE LEVEL FLOOR PLAN	0	3/28/2022	Demolition and Abatement
DM-101.1 DM-101.2		0	3/28/2022	Demolition and Abatement
	MECHANICAL DEMOLITION PLANS	0		Demolition and Abatement
DM-101.3	MECHANICAL DEMOLITION PLANS		3/28/2022	
DM-1R1.1	MECHANICAL DEMOLITION PARTIAL ROOF PLAN	0	3/28/2022	Demolition and Abatement
LDM-1R1.2	MECHANICAL DEMOLITION PARTIAL ROOF PLAN	0	3/28/2022	Demolition and Abatement

	ELECTRICAL DEMOLITION			
1 DE-100	ELECTRICAL DEMOLITION LOWER LEVEL PLAN	1	5/24/2022	Demolition and Abatement
1DE-101.1	ELECTRICAL DEMOLITION MIDDLE LEVEL FLOOR PLAN	0	3/28/2022	Demolition and Abatement
1DE-101.2	ELECTRICAL DEMOLITION PARTIAL ENTRY LEVEL FLOOR PLAN	0	3/28/2022	Demolition and Abatement
1DE-101.3	ELECTRICAL DEMOLITION PARTIAL ENTRY LEVEL & UPPER MECHANICAL LEVEL FLOOR PLANS	0	3/28/2022	Demolition and Abatement
IDE-101.1	ELECTRICAL DEMOLITION MIDDLE LEVEL FLOOR PLAN	1	5/24/2022	Demolition and Abatement
IDE-101.2	ELECTRICAL DEMOLITION PARTIAL ENTRY LEVEL FLOOR PLAN	1	5/24/2022	Demolition and Abatement
IDE-101.3	ELECTRICAL DEMOLITION PARTIAL ENTRY LEVEL & UPPER MECHANICAL LEVEL FLOOR PLANS	1	5/24/2022	Demolition and Abatement
1DE-1R1.1	ELECTRICAL DEMOLITION PARTIAL ROOF PLAN	0	3/28/2022	Demolition and Abatement
1DE-1R1.2	ELECTRICAL DEMOLITION PARTIAL ROOF PLAN	0	3/28/2022	Demolition and Abatement

### A.3.1.5 - ALLOWANCES

KILLINGLY MEMORIAL SCHOOL EXHIBIT A1 - GMP - ATTACHMENT #06 6//2022 DOWNES CONSTRUCTION COMPANY CONSTRUCTION MANAGER

Allowances included in the Guaranteed Maximum Price, if any:

ALLOW BY BP	Description '	QTY	UNIT	RATE	UNIT COST	TOTAL	ALLOWANCE NOTES
PHASE 1							
ALLOW	PRE-PURCHASE SWITCHGEAR DUE TO LEAD TIME	1	LS		\$ 110,000	\$110,000	
ALLOW	MATERIALS TESTING & INSPECTIONS FOR PHASE 1	1	LS		\$ 5,000	\$5,000	
ALLOW	OFF HOURS SUPERVISION	1	LS		TBD PH2	TBD PH2	
ALLOW	REMOVE/RELOCATE EXISTING IRRIGATION SYSTEM	1	LS		\$ 7,500	\$7,500	
ALLOW	EVERSOURCE GAS METER LOCATION CHANGE	1	LS		\$ 10,000	\$10,000	
1.2.1	Demo and HAZMAT Removal and Selective Demolition- An allowance in the amount indicated is to include the following quantities and dollar amounts, above and beyond the base bid described in this scope of work.	500	Hrs	\$148.63	\$25,000.00	\$99,315.00	In Trade Package
1.7.1	Additional Existing Roof System Penetrations- An allowance for labor and material to be used at the discretion of the CM for flashing in additional mechanical, electrical or plumbing equipment penetrations in the existing roof system beyond those defined in the contract documents.	80	Hrs	\$88.65	\$15,000.00	\$22,092.00	In Trade Package
1.26.1	Additional Temporary Lighting/Power- An allowance in the amount indicated is to include the following quantities and dollar amounts, above and beyond the base bid described in this scope of work.	40	Hrs	\$100.00	\$3,500.00	\$7,500.00	In Trade Package
1.26.1	Utility Fees- An allowance to include an allowance in the following quantities and dollar amounts, above and beyond the base bid described in this scope of work.	1	LS		\$25,000.00	\$25,000.00	In Trade Package
1.31.1	Site Grounds Maintenance- An allowance to include and allowance for labor and material to be used at the discretion of the CM for additional tasks to maintain existing grounds beyond the scope defined to be included base bid.	40	Hrs	\$115.00	\$10,000.00	\$14,600.00	In Trade Package
1.31.1	Snow Removal / Winter Conditions- An allowance to include and allowance for snow removal in the amounted indicated for work beyond the scope defined to be included base bid.	1	LS		\$7,500.00	\$7,500.00	In Trade Package
1.31.1	Fence Maintenance- An allownace to include an allowance for labor and material to be used at the discretion of the CM for fence maintenance and relocation beyond the scope defined to be included in the base bid. Rates/Unit prices shall include all labor, material, tools and equipment necessary in order to respond the complete the work.	32	Hrs	275	\$3,500.00	\$12,300.00	In Trade Package

### A.3.1.6 - ASSUMPTIONS AND CLARIFICATIONS

DOWNES CONSTRUCTION COMPANY CONSTRUCTION MANAGER

KILLINGLY MEMORIAL SCHOOL EXHIBIT A1 - GMP - ATTACHMENT #07 06/29/22

Assumptions, if any, on which the Guaranteed Maximum Price is based:

### **ASSUMPTIONS/QUALIFICATIONS**

- The GMP value is contingent upon our ability to execute contracts with the recommended Trade Contractors listed in A.1.1.2 GUARANTEED MAXIMUM PRICE. In the event of withdrawal of a bid by a trade contractor listed in A.1.1.2 GUARANTEED MAXIMUM PRICE an adjustment to the GMP value will be required to accommodate the next lowest responsible bidder.
- 2 General Notes & Key Notes on the Drawings are superseded by these assumptions & qualifications.
- 3 Not used
- 4 It is assumed that the supports and structures specified are suitable and compatible for all systems and components.
- 5 Not used.
- Retainage will be held on Subcontractor trade contract line items and shall not be held on the Construction Manager items, ie Insurance, Bond, General Conditions, CM Fee, etc.. CM Self Performance Trade line items will also have retainage witheld.
- 7 Warranties shall begin on the date of Substantial Completion.
- 8 Allowance relocations within the GMP may be permitted. Any additional funding that is required for allowances will be from the Owner's contingency. Any remaining funds within allowances at project conclusion will be credited to the Owner.
- 9 Where there is a conflict with Division 1 and the Downes Project Manual and Supplemental Instructions, the Downes Project Manual & Supplemental Instructions shall prevail.
- All permanent & temporary energy and fuel utility consumption fees and metering (electric, water, propane, gas, etc.) will be paid by Owner. An allowance for electric fees is included in the GMP.
- Working Hours are 7:00am to 3:30pm Monday through Friday only. It is assumed that off-hours work costs will be paid for by use of the allowances within the GMP. The Construction Manager assumes they will be able to perform off-hours work as they deem necessary without hindrance by using these allowances. The Construction Manager will coordinate with the Perminent Building Committee and the Architect as a team to provide accounting of allowance expenditures on a monthly basis.
- The Construction Manager assumes they will be able to perform allowance work as they deem necessary without hinderance.

  Proper notification will be provided to the project team prior to start of work for any allowance and accounting of allowance expenditures on a monthly basis.
- If the Construction Manager is delayed by supply chain shortages, significant price increases for materials, tarrifs, unusual delay in deliveries or other causes related to the COVID-19 Pandemic, the Construction manager shall be entitled to an equitable adjustment in contract time and sum.
- Project Schedule and Cost is subject to adjustment based on approvals form the Town, State, Utility and all Authorities Having Jurisdiction.
- It is assumed the existing structure has been evaluated by the EOR to support and / or attach new construction. No additional engineering analysis of the existing structure has been included in the GMP.
- The existing buildings systems may be used for and to support temporary power, domestic water, heating and cooling at no cost to the Construction Manager.
- 17 Not used.
- 18 It is assumed all design documents have been coordinated with the Town's Standards and requirements.
- The Owner is responsible to remove, relocate and/or reinstall all loose furnishings from the interior and exterior of the buildings in coordination with the Contruction Manager's schedule. The Construction Manager will endeavor to provide advanced notice and coordinate directly with the appropriate personnel on timing.
- Salvaging of items are per the Contract Documents only.
- Coordination of the Division 26, 27 and 28 Design & Engineering Responsibilities is assumed to be completed by the Design Team. Conflicts, errors or ommissions in the design leaving a system non-functional or incomplete shall be funded from the owners contingency.

- 22 Project Management software will be Procore. GC Pay will be used for Applications for Payment.
- 23 Certified payrolls will be accepted by the Town electronically.
- Payment applications will be accepted electronically with one Construction Manager original. All backup will be scanned copies.
- The Construction Manager assumes they will be able to perform allowance work as they deem necessary without hinderance by using these allowances. Proper notification will be provided to the project team prior to start of work for any allowance and accounting of allowance expenditures on a monthly basis.
- 26 It assumed that IAQ testing will be performed and monitored by the owner's consultant during construction.
- 27 Mule-Hide EPDM Roof Membrane is included by the roofing subcontractor and is assumed to be an acceptable manufacturer.
- PH1 Amendment remaining contingencies and allowances will be merged with the future PH2 Amendment at the conclusion of PH1 Work.
- The cleaning of the roof will consist of a blower and sweep of the roof, no scrubbing or washing of the roofing system is included. Lighter color PVC or EPDM roofs if specified will result in staining that cannot be removed.
- 30 CT High Performance Building Standards (HPBS) are specified, and required by State statute and it is expected that the Architect of record or their consultant will be responsible to manage the tracking of points in support of the goals set-forth in the sustainability specifications and/or matrix. The Construction Manager will ensure that the submittal process complies with Sustainable Design Specifications in support of meeting goals only. The Construction Manager will assist the HPBS oversight consultant during all phases. The Construction Manager will collect/compile data throughout the project for submission per the HPBS.
- Following receipt of bids, Eversource indicated that the gas meter location as designed is not permissable and should be located closer to the building. Any revisions to scope related to this issue will be handled by the Allowance carried in the GMP.
- 32 Due to material cost escalation, any alternate prices listed as TBD are subject to change.
- 33 Phases established in the construction schedule may change.

### **EXCLUSIONS**

- 1 Handling, Transportation and Disposal of unsuitable, contaminated or polluted soils are excluded.
- 2 Phase 2 work yet to be be bid is excluded. Phase 2 work will be included in a forthcoming amendment.
- FF&E or owner furnished items called to be installed by the contractor, GC or CM in the documents that are not clearly indicated on the drawings are excluded.
- 4 Core samples of existing floor slab for chemical analysis or further testing are excluded.
- 5 Not used.
- Work stoppage and its potential effect on contract time and cost due to neighbor/community disagreements or disputes not caused by the Construction Manager are excluded.
- 7 Materials Testing and Inspection and Special Inspection services are excluded beyond the allowance carried in the GMP.
- 8 RFI Questions/Answers not included in Addenda are excluded.
- 9 Resource loaded and/or man-loaded schedules are excluded.
- 10 Builders Risk is excluded. It is assumed the Town will provide a Builders Risk policy and is recommended to do so.
- 11 Existing concrete slab remediation if determined to be required after flooring removal.
- 12 Professional photography services are excluded. Photos by Superintendent.
- 13 Legal council fees associated with review of town resolution, and any associated revisions necessary for GMP approval.
- 14 Connecticut Sales and Use Tax excluded.

### A.3.1.7- OTHER DOCS. & INFO.

DOWNES CONSTRUCTION COMPANY CONSTRUCTION MANAGER

KILLINGLY MEMORIAL SCHOOL EXHIBIT A1 - GMP - ATTACHMENT #08 06/29/22

The Guaranteed Maximum Price is based upon the following other documents and information:

- 1 Downes Construction Company (DCC) Invitation to Bid #01 Project Manual and Instructions Toi Bidders dated 3/28/22.
- 2 DCC Addendum #01 dated 5/23/22 and its contents.
- 3 DCC Addendum #02 dated 5/25/22 and its contents.
- 4 DCC Addendum #03 dated 5/27/22 and its contents.



### Amendment to the Professional Services Agreement

PROJECT: (name and address)
Killingly Memorial School
339 Main Street, Danielson, CT 06239

OWNER: (name and address)

Town of Killingly, Connecticut 172 Main Street, Killingly, CT 06239 **AGREEMENT INFORMATION:** 

Date: 1 June 2021

ARCHITECT: (name and address)
Antinozzi Associates, P.C.
271 Fairfield Avenue, Bridgeport, CT

06604

**AMENDMENT INFORMATION:** 

Amendment Number: 001 Date: 29 June 2022

The Owner and Architect amend the Agreement as follows:

During the project's design phases, investigations were performed to locate, identify and quantify hazardous materials within the existing school. Upon the determination of their presence, documents were developed specifying the handling, abatement and removal of the hazardous materials. The subsequent identification of hazardous materials, within portions of the existing school scheduled to be modified, selectively removed, or demolished necessistates the provision of hazardous abatement monitoring during construction. Rather than competitively bidding abatement monitoring services, the Owner has elected to acquire abatement monitoring services during construction from the Environmental Consultant included under the Architect's existing agreement.

In accordance with the provisions of Article 11.3 of the Prime Agreement between the Town of Killingly and Antinozzi Associates, P.C., the Architect shall add the provision of abatment monitoring during construction through the Architect's Environmental Consultant. Hygenix, Inc.'s enclosed Environmental Consulting Proposal dated 22 June 2022 lists estimated costs associated with the abatement monitoring services during construction. The following services will be provided on an hourly basis, not to exceed the proposal's estimated total amount.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Original Percentage-based Design Services Fee Amount: \$1,563,942.51

Amendment No. 001 - Abatement Monitoring During Construction

Hygenix Inc. hourly not to exceed fee amount: Antinozzi Associates, P.C. mark-up (10%):

\$ 67,000.00

Amendment No. 001 Total:

\$ 6,700.00 \$ 73,700.00

Amended Agreement Total:

\$ 1,637,642.51

Schedule Adjustment:

None.

SIGNATURES:	
Antinozzi Associates, P.C.	Town of Killingly, Connecticut
ARCHITECT (Firm name)	OWNER (Firm name)
SIGNATURE Michael LoSasso, AIA, LEED AP,	SIGNATURE
Principal PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
29 June 2022	
DATE	DATE

(203) 324-2222 Fax (203) 324-3876



49 Woodside Street Stamford, CT 06902

### ENVIRONMENTAL CONSULTING PROPOSAL

TO:

Michael Losasso, AIA, LEED AP BD+C

E-MAIL: MLosasso@Antinozzi.com

Principal

ANTINOZZI ASSOCIATES ARCHITECTURE & INTERIORS

FROM:

James Twitchell

HYGENIX, Inc.

DATE:

June 22, 2022

RE:

Killingly Memorial School

339 Main Street

Danielson, CT 06239

This is a proposal for hazardous materials consulting services for the summer 2022 renovation/demolition at the Killingly Memorial School in Danielson, CT. The estimated cost is based on previous full-time monitoring projects HYGENIX Inc. has performed in similar buildings, the schedule and phasing provided by Dominic Madigan of Downes Construction Company dated June 17, 2022, and the location of the school building.

HYGENIX, INC will provide the following services:

### Abatement project Management

HYGENIX will provide the services of a project manager licensed in all asbestos, PCB, and lead paint disciplines and who is authorized to commit company resources. The project manager will review all contractor submittals, attend project meetings, resolve project issues, respond to regulatory agencies as required.

### **Abatement Project Monitoring**

HYGENIX will provide the services of a project monitor on a client selected basis during abatement activities at the site. The project monitor will be trained, equipped, and licensed to collect asbestos, PCB, and lead samples and monitor asbestos, PCB & lead abatement.

When on site, the project monitor will ensure that the work is being carried out in accordance with the specifications and applicable regulations. The project monitor will also conduct any requested or required perimeter air monitoring during phases of the removal project. At the completion of work, the project monitor will perform all clearance visual inspections and sampling to ensure that all required materials have been removed and that all areas meet the required re-occupancy criteria.

### Final Closeout Package

At the end of the work, a closeout documentation package, including all logs, final clearances and contractor submittals will be compiled by HYGENIX and issued to the client.

HYGENIX, Inc.

49 Woodside Street, Stamford, CT 06902

(203) 324-3635/324-3876

The costs for the services described above are included on the attached sheets titled "KILLINGLY MEMORIAL SCHOOL – HAZARDOUS MATERIALS MONITORING PRICE SCHEDULE FOR SUMMER 2022 REMEDIATION"

If this proposal is acceptable, please select the required services, sign below and fax the signed copy to 203-324-3876. Should you have any questions or require a more detailed proposal, please call me at 203-324-3635. Thank you for your consideration.

### **AUTHORIZATION**

I hereby accept this proposal and authorize Hygenix Inc. to perform the work as outlined above. I agree to the terms and
conditions and agree to pay 11/2 % interest on the unpaid balance monthly and all costs of collection including reasonable
attorney's fees and overhead fees.

Authorized Representative	Date



# KILLINGLY MEMORIAL SCHOOL - HAZARDOUS MATERIALS MONITORING PRICE SCHEDULE

## FOR SUMMER 2022 REMEDIATION

### HAZARDOUS MATERIALS MONITORING

1. Project Management
(Licensed in all asbestos & lead paint disciplines, PCB expertise, authorized to commit company resources)
a. Weekdays (Assumes 1 site visit/week x 10 weeks @ \$600.00/site visit)
b. Zoom Meetings

\$ 6,000.00 \$ 200.00/meeting | assume (3) \$600.00

a. Weekdays (Assumes 48 weekdays @ 9 hours/day @ \$800.00/day) b. Saturdays (Assumes 4 Saturdays @ 9 hours/day @ \$950.00/day)		
	weekdays @ 9 hours/day @ \$800	b. Saturdays (Assumes 4 Saturdays (a) 9 hours/day (a) \$950.00/day)

\$ 38,400.00 \$ 3,800.00

\$ 4,680.00

nalysis	atement & Clearance Air Samples (Assumes 6 samples/day x 52 days x \$15.00/sample)
Analysi	<b>Abateme</b>
r Sample	During A
3. PCM Ai	a.

58 O samples/day A 24 days A \$12.00/sample)			x \$60.00/sample (24-hour lab TAT)
a. Dui ing Avaicinent & Cicarance An Samples (Assumes 9 samples	4. TEM Air Sample Analysis	a. FedEx Delivery + 24-hour Laboratory Time	(Assumes 12 TEM Clearances x 8 samples/clearance x \$60.0

\$9,600.00 rush delivery

\$ 5,760.00

	€	
	\$ 50.00/package	Cost + 20%
	Unit Price	Unit Price
	ay Shipping	sa
5. Specialized Equipment	a. Overnight Saturda	b. Courier of Sample

\$ 50.00/package \$480.00 Cost + 20%	
Unit Price Unit Price	Only required if an elevated perimeter sample is found
a. Overnight Saturday Shipping b. Courier of Samples	6. TEM Air Sample Analysis (NIOSH 7402) –

	-
assume (10) \$2,400.00	assume (10) \$200.00
\$ 240.00/sample	\$ 20.00/sample
Unit Price	Unit Price
a. FedEx Delivery + Rush Turn Around Time	7. PLM Bulk Sample Analysis by Point Counting a. FedEx Delivery + 24-hour Laboratory Time

\$ 900.00/phase	
Lump Sum	
8. Final Close-out Report (1 Copy)	



Total Abatement Monitoring Budget: \$67,060.00

### AGENDA ITEM COVER SHEET

ITEM 4(b): WESTFIELD AVENUE/COMMUNITY CENTER RENOVATION

**PROJECT** 

PREPARED BY: Mary Bromm, CD Administrator

ARCHITECT/ENGINEER: Antinozzi Associates

**CONSTRUCTION MANAGER:** 

### **ITEM SUMMARY:**

The Town has received two (2) proposals for Construction Manager At-Risk services for this project. Since there is no State reimbursement for the project, the Commission may interview one or all firms submitting.

### **ACTION REQUESTED AT THE JULY 6, 2022 MEETING:**

Choose firms to interview and set date/time.

### SUPPORTING DOCUMENTS:

Proposals from:

- Downes Construction Company
- PDS