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TOWN OF KILLINGLY

PERMANENT BUILDING COMMISSION (PBC)

Killingly Town Hall –Room 102, 172 Main Street, Danielson, CT  06239
SPECIAL MEETING MINUTES

Tuesday, February 20, 2018, 7:00 p.m.


1. Call of the Meeting and Roll Call:   Chairperson Thomas Weaver called the meeting to order at 7:00 p.m.
Members Present:  Stewart Rivers, Daniel Toth, Thomas Weaver, Kyle Zadora
Members Absent with Notification:  Marcel Lussier
Also Present:  Community Development Administrator Mary Bromm, Assistant Building Official Tim Brennan, Rich Susca, Susca Roof Consulting, LLC
2. Citizens Participation:  None
3. Adoption of Minutes:  
A.
January 3, 2018
MOTION #1 (02/20/18): made by Mr. Zadora SECONDED BY Mr. Toth that the Permanent Building Commission approve meeting minutes of January 3, 2018 as presented

VOICE VOTE:  UNANIMOUS;
MOTION CARRIED
B.
January 23, 2018
MOTION #2 (02/20/18): made by Mr. Rivers SECONDED BY Mr. Toth that the Permanent Building Commission approve meeting minutes of January 23, 2018 as presented

VOICE VOTE:  UNANIMOUS;
MOTION CARRIED
MOTION #3 (02/20/18): made by Mr. Rivers SECONDED BY Mr. Toth that the Permanent Building Commission amend the motion to include the corrected spelling “Kevin Kerttula” 

VOICE VOTE:  UNANIMOUS;
MOTION CARRIED
MOTION #4 (02/20/18): made by Mr. Rivers SECONDED BY Mr. Toth that the Permanent Building Commission to approve the amendment on original  -  MOTION #2 
VOICE VOTE:  UNANIMOUS;
MOTION CARRIED
4. Unfinished Business:  
A.
KMS, KCS & GOODYEAR ROOF REPLACEMENT PROJECTS: 


KCS/KMS:  Rich Susca and Tim Brennan provided an update:    

GOODYEAR Roof:  A site walk was performed within the last week.  Project is near completion and is looking good.  The defective metal issue of red paint peeling is being corrected and most pieces have been replaced.  The flashing is being worked on and corrected and is close to completion.  
KCS:  Sitewalks have been performed regularly.  Work continues on re-sealing splash blocks and collection boxes.   The roof area to the north at the chimney is experiencing intermittent small leaks.  Monitoring of the leaks continue.
KMS:  Considerable progress has been made on correcting damaged clad ceiling areas.

The contractor has submitted a warrantee package including language for routine maintenance requirements to be followed to keep warrantee valid.  There appears to be no water penetrations.
B.
KMS WINDOW REPLACEMENT PROJECT: 

The State of Connecticut has reclassified the KMS Window Project as a non-priority which means that legislative approval is not necessary.

MOTION #5  (02/20/18): made by Mr. Zadora SECONDED BY Mr. Rivers that the Permanent Building Commission authorize Silver Petrucelli & Associates to proceed with design development for the KMS Window Replacement Project

VOICE VOTE:  UNANIMOUS;
MOTION CARRIED
C.
KILLINGLY COMMUNITY CENTER WINDOW REPLACEMENT PROJECT: 

Mr. David Stein, Silver & Petrucelli, gave a presentation on the window replacement project.   Mr. Stein provided a set of drawings for reference and reviewed specifications on window construction, soffit repair/replacement and associated costs in detail.  The Town’s local Historic Commission will need to approve the project before project bidding.  PBC should expect comments associated with exceptionally matching existing building profiles and windows.

It was noted, due to the high cost of windows identified for the project, it will be necessary to revise the project to exterior improvements only.  Once these items have been completed, a scaled back approach for interior items, including locker room and toilet renovations, can be considered if funds remain.

MOTION #6 (02/20/18): made by Mr. Rivers SECONDED BY Mr. Zadora that the Permanent Building Commission authorize Silver Petrucelli & Associates to proceed with design development for the Killingly Community Center Window Replacement Project
VOICE VOTE:  UNANIMOUS;
MOTION CARRIED

5. New Business:  
A. Elections of Officers:
MOTION #7 (02/20/18): made by Mr. Zadora SECONDED BY Mr. Toth that the Permanent Building Commission nominate Tom Weaver as Chairman

VOICE VOTE:  UNANIMOUS;
MOTION CARRIED

MOTION #8 (02/20/18): made by Mr. Toth SECONDED BY Mr. Weaver that the Permanent Building Commission nominate Kyle Zadora as Vice Chairman

VOICE VOTE:  UNANIMOUS;
MOTION CARRIED

MOTION #9 (02/20/18): made by Mr. Rivers SECONDED BY Mr. Zadora that the Permanent Building Commission nominate Daniel Toth as Secretary

VOICE VOTE:  UNANIMOUS;
MOTION CARRIED
B. Rules and Procedures:  PBC reviewed Commission Rules and Procedures.  There are no changes. 
6. Other:
A. ADA PROJECTS:  Mary Bromm and Tim Brennan have met with the Architect, Silver Petrucelli.  The Architect and contractor are in the process of obtaining important information and defining a phased approach for the projects.  

7. Correspondence: None
A. Council Member Reports:
Kevin Kerttula, Town Council, noted that Murtha Cullina, a New England Business Law Firm, is now representing the Town of Killingly and Paul Hopkins is the new Assistant Town Manager. 
8. Adjournment:
MOTION #10  (02/20/18): made by Mr. Zadora SECONDED BY Mr. Rivers that the Permanent Building Commission adjourns the meeting at 8:40 p.m.
VOICE VOTE:  UNANIMOUS;
MOTION CARRIED

Respectfully submitted,
Sherry Pollard, 
Recording Secretary[image: image1.png]



